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Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

Aura4 Combo DAS Re-run 4/30/08
Run 2004-6 Megan 4/10/08 4/30/08

Indonesian Wildfire Experiments 4/25/08
Perform 6 month Ziemke-Chandra run Megan 4/21/08 4/25/08

Processing GEOS Met Fields 4/13/08
Process 2006-7 GEOS5 data Megan 3/14/08 4/13/08

GEOS-1/GISS runs (for Hongyu) 4/30/08
Perform runs Gary 2/22/08 4/30/08

Process the TP1x data Gary TBD TBD

4/30/08
Complete the GMI workflow tool Megan 3/1/08 4/30/08

Remove mcor inside emission component Jules

Assist GMAO as needed Jules

TBD
Add option to use predicted CH4/H2O instead of clim. Jules/David TBD TBD

H2O and H2OCOND transported when using predicted HJules/David TBD TBD

Implementing GEOS5 Changes in GMI

Combo Integration with GEOS-5

HTAP Processing

GMI Workflow Tool



Match GMI and G5 H2O un Jules/David TBD TBD

Hand H2OCOND to H2O if H2OCOND in trop Jules/David TBD TBD

Implement time-flexible interpolation for monthly BCs Jules/David TBD TBD

1 year test aura4 run with new tropopause/PSC routineGary TBD TBD

Update GMI to use GEOS5 metfields 5/15/08
Update GMI convective transport for GEOS5 Megan 4/21/08 4/30/08

Update code as needed for new variable names Megan 4/21/08 5/15/08

Generate a test run with G5 metfields Megan TBD TBD

Test trace gas and aerosol output Megan TBD TBD

Gas-phase/aerosol coupling TBD
Run model with new sulfur chem-gas phase only Steve TBD TBD

Run model with new gas phase chem and aerosol moduSteve TBD TBD

Run model with new chem and aerosol modules and ouSteve TBD TBD

Run model with aerosol and chem interacting Steve TBD TBD

Update JPL06 Cross-sections 4/15/08
Have cross-sections validated by M. Prather Huisheng 3/6/08 TBD

4/30/08
Add ESMF calls Jules 1/2/08 4/15/08

Remove the "n+1" issue Jules 4/8/08 4/30/08

Test new code and validate Jules 3/15/08 4/30/08

Processing ECMWF Met Fields
Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

Other Code Updates/Model Runs/Issues Varies
Migrate from email groups to ModelingGuru GMI Team 4/10/08 TBD

Update production run spreadsheet Megan as needed

Gather comments on User's Guide and edit Megan/Gary/Jule as needed

Assist scientists as needed Jules/Megan TBD TBD

Add advecCore to the GMI code



Fix advec_opt bug Jules TBD TBD

Implement stratospheric water transport Jules/David 3/24/08 4/30/08

Generate self-contained/regression tests for code Megan 9/12/07 TBD

Decide on monthly vs. daily interpolation TBD TBD TBD

Fix date/met field bug Jules/Megan TBD TBD

Fix leap year bug Jules/Megan TBD TBD

Fix "no emission" bug Jules TBD TBD

Add Linoz to the model Jules/Steve

Test Combo/strat code with GCR files Jules/Steve

Condense emissions variables into two variables Jules

Change netCDF data format Jules

Hindcast runs Megan

Introduce mesospheric chemistry Jules/Megan


